PERMA—FIX®

ENVIRONMENTAL SERVICES, INC

October 13, 2000

Mr. Thomas Manning

Project Manager

Waste Management Branch

United States Environmental Protection Agency
Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

US EPA RECORDS CENTER REGION 5

1008423

RE  Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Manning:

On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you a copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was also submitted to EPA, Region 5 at the address listed in the
HSWA Permit.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,

WIFIX ENVIRONMENTAL SERVICES, INC.
A_(.}v“/)j / IJ,

N/ $ &

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc: Roger Randall, PESI
Jeff Pocisk, PFD
Phil Harris, OEPA

1940 N.W. 671H PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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E ENVIRONMENTAL SERVICES, INC

October 13, 2000

Waste Management Branch, DRP-8]J
Waste, Pesticides and Toxics Division
U.S. EPA, Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

ATTN: OH/MN/WI Section

RE: Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Sir/Ms:

Attached you will find one (1) copy of the Quarterly Progress Report for RFI activities conducted
at the above referenced facility. This Quarterly Progress Report has been submitted to this

. Section in accordance with HSWA Permit Condition 1.D.17 for this facility. Please note that one
copy has already been provided to Mr. Thomas Manning, Project Manager for Region 5 EPA.
One copy has also been provided to Mr. Phil Harris, Project Manager for Ohio EPA.

If there are any questions on this matter, or if any additional information is required, I can be
contacted at my North Canton, Ohio office. The telephone number there is (330) 498-9750. My
address for written correspondence is:

4041 Batton Street NW
Suite 110
North Canton, Ohio 44720-7145

Sincerely,

PERMA-FIX ENVIRO 'ENTAy‘ SERVICES, INC.
T ok ok

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc:  Mr. Thomas Manning, EPA
Mr. Phil Harris, OEPA
' Mr. Roger Randall, PESI
Mr. Jeff Pocisk, PFD

& 1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040




4 Perma.Fix

. ENVIRONMENTAL SERVICES, INC

October 13, 2000

Mr. Phil Harris

Ohio Environmental Protection Agency
Division of Hazardous Waste Management
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

RE  Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Harris:

. On behalf of Perma-Fix of Dayton, Inc., [ am hereby providing to you one copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was submitted to EPA, Region 5 at the address listed in the HSWA

Permit and one copy was provided directly to Mr. Tom Manning, EPA’s Project Manager.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,

WIX ENVIRONMENTAL SERVICES, INC.
Lo T

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cC: Roger Randall, PESI
Jeff Pocisk, PFD
Thomas Manning, EPA

€% 1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040




QUARTERLY PROGRESS REPORT
RCRA FACILITY INVESTIGATION

PERMA-FIX OF DAYTON, INC.

300 South west End Avenue
Dayton, Ohio 45427

EPA ID Number OHD 004 274 031

October 2000




CERTIFICATION IN ACCORDANCE WITH 40 CFR 270.11(d)

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

/
\/W //A‘,&w% Date:() @ /5 2000

Thomas A. Trebonik, CPGS
. Director of Compliance, Safety and Health
Perma-Fix Environmental Services, Inc.
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L INTRODUCTION

Perma-Fix of Dayton, Inc. (PFD) conducts hazardous waste management activities at its facility
Jocated in Dayton, Ohio in accordance with an Ohio Hazardous Waste (RCRA) Permit renewed
December 29, 1995 (ID No. OHD 004 274 031) and a final Federal (HSWA) Permit effective
February 24, 1996. The HSWA Permit specifically requires development of a RCRA Facility
Investigation (RFT) Workplan to conduct investigations of several Solid Waste Management
Units (SWMUs) previously identified at the facility.

After numerous conversations, meetings and discussions with personnel at the United States
Environmental Protection Agency (US EPA) Region 5 Office in Chicago, Illinois, the RFI
Workplan with an associated Quality Assurance Project Plan (QAPjP) was prepared, revised and
submitted to the US EPA for final approval. The RFI Workplan and QAPjP were approved by
EPA on July 22, 1999.

On-site field data collection activities commenced on January 17, 2000. Soil sampling and
analysis activities were completed and the preliminary results were provided to Region V EPA
and the Ohio EPA as an Attachment to the first Quarterly Progress Report dated April 2000. In
addition to the soil analytical results, data on the ground water levels throughout the facility and
the results of a laboratory performance evaluation were also provided.

In accordance with the RFI Workplan and HSWA Permit condition IILF, Perma-Fix of Dayton,
Inc. is hereby submitting this Quarterly Progress Report. This Progress Report provides all of the
information required to be submitted by the RFI Workplan and HSWA Permit conditions and
contains and details the work activity completed during the previous quarter; copies of all
pertinent data from the work completed; summaries of all findings; summaries of all problems
encountered and actions taken to rectify the problems; and the projected work activity for the
next reporting period.

IL RFI WORKPLAN IMPLEMENTATION (Phase I)
II.LA Work Activity Completed

Work completed this quarter primarily focused on a review and verification of the analytical data
gathered during the first quarter and on preparation of the Draft RFI Final Report and Summary
to be submitted to Region V EPA and the Ohio EPA. Preparation of the document (except for
minor modifications and finalization of all tables and figures) has been completed, and it is
currently undergoing final editorial review.

Additional geotechnical characterization of soil samples collected during the RFI field activities
was also conducted. Attachment A presents the laboratory report form for the characterization.
Geotechnical analysis of the soil samples included grain size distribution; a determination of the



Plastic and Liquid Limits of the soil; calculation of the Plasticity Index; and classification
according to the Unified Soil Classification System. This information has been included in the
Draft RFI Report and Summary.

IL.LB. Changes made to the RFI

There were no changes made to the RFI during this Reporting Period.

II.C. Percent Complete

Based on the original 30-week conceptual schedule for the Perma-Fix of Dayton, Inc. RFI (as
modified for problems encountered and discussed in previous Quarterly Reports) it is estimated
that the Project is about 95% complete.

II.D. Public Contact

There was no contact made with the general public during this reporting period. As discussed
within the Community Relations Plan required for the RFI Workplan, information generated
during the RFI process (including the Quarterly Progress Reports) will be placed in the
information Repository. It is anticipated at this time that the facility will act as the information
repository. A notice will be mailed to interested parties, as identified on the facility mailing list
maintained by OEPA, providing details regarding access to the information repository.

II.LE. Changes in Personnel

There have been no changes in personnel during this quarter which require reporting. Personnel
changes were reported in past Quarterly Reports. All key personnel responsible for
implementation of the RFI remain the same.

ILLF. Problems Encountered

The have been no problems encountered during this reporting period.

I1.G. Reports and Data generated during the reporting Period

Other than the attachment included with this Quarterly Progress Report, no other reports have
been generated during this reporting period.




III. PROJECTED WORK

Projected work activities anticipated for the next reporting period include finalizing the Draft RFI
Report and Summary; providing opportunity for facility Management review; and finalizing and
producing (printing, collating and binding) the Draft report. All data will be compiled into the
Draft RFI Final Report and Summary to be submitted to Region 5 EPA and the Ohio EPA.
Allowing for adequate time to schedule and complete the activities identified, it is anticipated
that the Draft RFI Report and Summary will be submitted to Region 5 EPA and the Ohio EPA
within two to three weeks.



ATTACHMENT A

Laboratory Report Form - Geotechnical Analysis of Soil

A-1
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REPORTS ARE FOR THE EXCLUSXVE USE OF ‘I'HE ADDRBSED G.IENT AND ARE NOT TO BE I.EPIODUCED IN WHOlj OR lN PART WITHOUT SPECIFIC PERMISION

THIS REPORT APPUB ONLY TO THE STANDARDS OK P’ROCEDURES INDICATED AND TO THE SAMPLE(S) TFSTE) ANDIOR OBSE!VED AND AR.E NOT NBCESARILY lNDlCATlVE OF THE
2 B N SI

. Tulsa Office
. 5358-BS.125"E.Ave.  Tulsa, Oklahoma 74146  (918)-459-2700
sTESTINGz 2
AND ENQINEERING COMPANY Area Ofﬁces
3400 N. Lincoln Blvd.  Oklahoma City, OK 73105  (405)528-0541
902 Trails West Loop Enid, OK 74704 (580) 237-3130
900 SE Second Lawton, OK 73501 (580)353-0872
Project No.: 2100-2210
Report Date: October 3, 2000 Date Recieved: September 25, 2000
Client: Perma-Fix Environmental Sampled by: Client
Project: Perma-Fix of Dayton, Inc RFI By Order of: Thomas Trebonik
Contractor: _ Perma-Fix Environmental
REPORT: Soil Classification LAB NO.: 34377
Specification: Test Method: ASTM D2487
TEST RESULTS
PAGE 1 OF 2
Sample ID SWMU SWMU 32 | SWMU32 |SWMU 34 |[SWMU 39 | SWMU 39
30/31
Station 2 1 1 2 1 1
Depth 2-4 4-8' 8-11' 6-8' 1-4' 8-12'
% Passing Sieve
#10 99.5 94.4 85.7 90.5 99.5 92.6
#40 96.2 --- --- 76.0 91.6 89.0
#100 86.3 --- --- 69.0 88.2 70.9
#200 71.9 --- --- 52.1 85.5 63.3
Liquid Limit 41 26 25 24 37 21
Plastic Limit 17 15 14 12 18 14
Plasticity Index 24 11 11 16 19 7
Unified Classification | CL CL CL CL CL CL-ML
Soil Description Grayish Tannish Gray sandy | Tannish Tannish Tannish
brown gray sandy, | clay gray, sandy | gray sandy | gray sandy,
sandy clay | silty clay clay clay silty clay




QUALITIES OF APPARENTLY IDENTICAL OR SIMILAR PRODUCTS, OR PROCEDURES, NOR DO THEY REPRESENT AN ON GOING QUALITY ASSURANCE PROGRAM UNLESS SO NOTED. THESE

AND ARE NOT TO BE REPRODUCED IN WHOLE OR IN PART WITHOUT SPECIFIC PERMISSION.

. Tulsa Office
s 5358-BS. 125" E. Ave.  Tulsa, Oklahoma 74146 (918)-459-2700
; gTEST ING —
AND ENQINEERING COMPARY Area Ofﬁccs
3400 N. Lincoln Blvd.  Oklahoma City, OK 73105 (405)528-0541
902 Trails West Loop Enid, OK 74704 (580) 237-3130
900 SE Second Lawton, OK 73501 (580)353-0872
Project No.:  2100-2210
Report Date:  October 3, 2000 Date Recieved: September 25, 2000
Client: Perma-Fix Environmental Sampled by: Client
Project: Perma-Fix of Dayton, Inc RFI By Order of: Thomas Trebonik
Contractor:  Perma-Fix Environmental
REPORT: Soil Classification LAB NO.: 34377
Specification: Test Method: ASTM D2487
TEST RESULTS
PAGE 2 OF 2
Sample ID SWMU 39 | SWMU SWMU SWMU SWMU SWMU
33/45 33/45/A 33/45/A 34/45/A 33/45/A
Station 2 1 1 1 1 3
Depth 8.5-9' 0-4' 4-8' 8-12' 12-15' 4-8'
% Passing Sieve
@ 90.4 88.5 94.6 84.3 93.7 93.9
#40 TLT 72.6 89.6 71.0 175 87.6
#100 55.1 --- 78.9 --- 66.4 81.6
#200 46.0 --- 71.5 --- 59.5 77.4
Liquid Limit 31 22 23 26 28
Plastic Limit 16 13 12 13 14
Plasticity Index ~10 15 9 11 13 14
Unified Classification | SC CL CL CL €L CL
Soil Description Tan clayey | Tannish Tannish Tannish Tannish Tannish
sand gray sandy | gray sandy | gray sandy | gray sandy | gray sandy
clay clay clay clay clay
Respectfully submitted,
STANDARD TESTING & ENGINEERING COMPANY
’ Z./\/. %/‘//
Farid Ahmad, MSCE, E. L.
Manager of Tulsa Operations
THIS REPORT APPLIES ONLY TO THE STANDARDS OR PROCEDURES INDICATED AND TO THE SAMPLE(S) TESTED AND/OR OBSERVED AND ARE NOT NECESSARILY I;DICATIVE OF THE

BN
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October 13, 2000

Waste Management Branch, DRP-8J
Waste, Pesticides and Toxics Division
U.S. EPA, Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

ATTN: OH/MN/WI Section

RE: Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Sir/Ms:

Attached you will find one (1) copy of the Quarterly Progress Report for RFI activities conducted
at the above referenced facility. This Quarterly Progress Report has been submitted to this
Section in accordance with HSWA Permit Condition 1.D.17 for this facility. Please note that one
copy has already been provided to Mr. Thomas Manning, Project Manager for Region 5 EPA.
One copy has also been provided to Mr. Phil Harris, Project Manager for Ohio EPA.

If there are any questions on this matter, or if any additional information is required, I can be
contacted at my North Canton, Ohio office. The telephone number there is (330) 498-9750. My
address for written correspondence is:

4041 Batton Street NW
Suite 110
North Canton, Ohio 44720-7145

Sincerely,

%ﬁ‘: -FIX ENVIRO VIENTAI/SERVICES, INC.

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

[0 Mr. Thomas Manning, EPA
4 Mr. Phil Harris, OEPA
. Mr. Roger Randall, PESI
Mr. Jeff Pocisk, PFD

“"} 1940 N.W. 671H PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040 |




%RMAFM

ENVIRONMENTAL SERVICES, INC

July 13, 2000

Waste Management Branch, DRP-8] % E @ E UV E

Waste, Pesticides and Toxics Division
U.S. EPA, Region 5 i
77 West Jackson Boulevard JUL 19 2000
Chicaga, Blindis 60604 MNOHWI PERWIT SECTICN - WMB
ATTN: OH/MN/WI Section Waste, Pesticides & Toxics Division
U.S. EPA - REGION 5

RE: Perma-Fix of Dayton, Inc. (PFD)

EPA ID Number: OHD 004 274 031

RFI Quarterly Progress Report

Dear Sir/Ms:

Attached you will find one (1) copy of the Quarterly Progress Report for RFI activities conducted
at the above referenced facility. This Quarterly Progress Report has been submitted to this
Section in accordance with HSWA Permit Condition 1.D.17 for this facility. Please note that one
copy has already been provided to Mr. Thomas Manning, Project Manager for Region 5 EPA.
One copy has also been provided to Mr. Phil Harris, Project Manager for Ohio EPA.

If there are any questions on this matter, or if any additional information is required, I can be
contacted at my North Canton, Ohio office. The telephone number there is (330) 498-9750. My
address for written correspondence is:

4041 Batton Street NW
Suite 110
North Canton, Ohio 44720-7145

Sincerely,

PE%;FIX ENVIR}MENTAL ERVICES, INC.
D

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc: Mr. Thomas Manning, EPA
Mr. Phil Harris, OEPA
Mr. Roger Randall, PESI
Mr. Jeff Pocisk, PFD

1940 N.W. 671H PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040



QUARTERLY PROGRESS REPORT
RCRA FACILITY INVESTIGATION

PERMA-FIX OF DAYTON, INC.

300 South west End Avenue
Dayton, Ohio 45427

EPA ID Number OHD 004 274 031

July 2000



CERTIFICATION IN ACCORDANCE WITH 40 CFR 270.11(d)

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

/
ﬁ/‘j /{M Datezé Z Q{F /3 ,2000

Thomas A. Trebonik, CPGS
' Director of Compliance, Safety and Health
Perma-Fix Environmental Services, Inc.
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I INTRODUCTION

Perma-Fix of Dayton, Inc. (PFD) conducts hazardous waste management activities at its facility
located in Dayton, Ohio in accordance with an Ohio Hazardous Waste (RCRA) Permit renewed
December 29, 1995 (ID No. OHD 004 274 031) and a final Federal (HSWA) Permit effective
February 24, 1996. The HSWA Permit specifically requires development of a RCRA Facility
Investigation (RFI) Workplan to conduct investigations of several Solid Waste Management
Units (SWMUs) previously identified at the facility.

After numerous conversations, meetings and discussions with personnel at the United States
Environmental Protection Agency (US EPA) Region 5 Office in Chicago, Illinois, the RFI
Workplan with an associated Quality Assurance Project Plan (QAPjP) was prepared, revised and
submitted to the US EPA for final approval. The RFI Workplan and QAP;jP were approved by
EPA on July 22, 1999.

On-site field data collection activities commenced on January 17, 2000. Soil sampling and
analysis activities were completed and the preliminary results were provided to Region V EPA
and the Ohio EPA as an Attachment to the first Quarterly Progress Report dated April 2000. In
addition to the soil analytical results, data on the ground water levels throughout the facility and
the results of a laboratory performance evaluation were also provided.

In accordance with the RFI Workplan and HSWA Permit condition III.F, Perma-Fix of Dayton,
Inc. is hereby submitting this Quarterly Progress Report. This Progress Report provides all of the
information required to be submitted by the RFI Workplan and HSWA Permit conditions and
contains and details the work activity completed during the previous quarter; copies of all
pertinent data from the work completed; summaries of all findings; summaries of all problems
encountered and actions taken to rectify the problems; and the projected work activity for the
next reporting period.

II. RFI WORKPLAN IMPLEMENTATION (Phase I)

II.LA  Work Activity Completed

Work completed this quarter primarily focused on a review and verification of the analytical data
gathered during the first quarter and on preparation of the Draft RFI Final Report and Summary
to be submitted to Region V EPA and the Ohio EPA. Surveying to determine the location and
elevation of facility ground-water wells was completed. The data is included in Attachment A
for review. Source characterization and potential receptor identification activities were also
conducted during this reporting period.




II.LB. Changes made to the RFI

There were no changes made to the RFI during this Reporting Period.

II.C. Percent Complete

Based on the original 30-week conceptual schedule for the Perma-Fix of Dayton, Inc. RFI and
the problems encountered as discussed in Section ILF of this Quarterly Progress Report, it is
estimated that the Project is about 60-65% complete.

II.D. Public Contact

There was no contact made with the general public during this reporting period. As discussed
within the Community Relations Plan required for the RFI Workplan, information generated
during the RFI process (including the Quarterly Progress Reports) will be placed in the
information Repository. It is anticipated at this time that the facility will act as the information
repository. A notice will be mailed to interested parties, as identified on the facility mailing list
maintained by OEPA, providing details regarding access to the information repository.

ILLE. Changes in Personnel

Effective April 10, 2000, Mr. Ed Van Schaik, (identified as one of the Key Personnel in the
completion of the Perma-Fix of Dayton, Inc. RFI) is no longer employed by Perma-Fix
Engineering. Mr. Van Schaik is now employed by ARCADIS Geraghty & Miller. All other key
personnel identified as responsible for implementation of the RFI and their employers remain the
same.

II.LF. Problems Encountered

The only problem encountered during this Reporting Period involved the change in employment
status of certain Key Personnel as described above. Contractual arrangements between Perma-
Fix Environmental Services, Inc. and ARCADIS Geraghty & Miller to continue to utilize the
services of Mr. Van Schaik in the completion of the Perma-Fix of Dayton, Inc. RFI have been
completed and the work has recommenced. It is estimated however, that the impact of the
change has resulted in a 30- to 60-day delay in the completion and submittal of the Draft RFI
Final Report and Summary.



II.G. Reports and Data generated during the reporting Period

Other than the attachment included with this Quarterly Progress Report, no other reports have
been generated during this reporting period.

III. PROJECTED WORK

Projected work activities anticipated for the next reporting period include continuing to establish
the environmental and hydro-geologic setting and general soil conditions of the site. Work will
also be conducted to finalize source characterization and potential receptor identification. All
data will be compiled into the Draft RFI Final Report and Summary to be submitted to Region 5
EPA and the Ohio EPA.



ATTACHMENT A

Survey Data for Perma-Fix of Dayton, Inc. Ground-water Wells

A-1
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Woolpert Fax

If you do not receive the number of pages listed below,
please call sender or Woolpert at 937.461 5650

To: Tharmas Trebonik From: Chris Harmon

‘Company: Perma-Fix Environmental Department: Survey/GPS

Services, Inc.
Fax Number: (330) 498-9751 Order Number: 58038-01-108
Pages Sent: 3 Date: May 9, 2000
(Including cover page)

Notes:

Please find attached the Horizontal and Vertical locations for the monitoring well locations
on the EPS and Perma-Fix sites in Dayton OH.

The baseline established for the Perma-Fix site was based on being paralle) and 162" West of
the Eest cheinlink fence on said site. We have supplied ties to identified building comers to
assist in correctly inserting the well locations into the existing CADD drawing of the site.

T appreciate the opportunity to provide this service to your company and if you have any
questions or comments please contact me.

Sincerely,

Chris Harmon, P.S.

WOQLPERT LLP
409 East Morument Avenue » Dayton, ORio 45402-1261
§37.461,6660 + Fax £37.481.0743 » www.woolpert.com
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Perma-Fix Of Dayton Main Facility Monitoring Well Locations of April 2000

Pt.No. Northing Easting Elavation Deacription Well No,

100
101
1000
1001
1008
1008

1002

1003

1007

5000
5365.168
$097.514
4958.302

5408.45
52809.828

4808.884

4809.565

5356.994

5000
65044.832
4928.802
4908.807
5007.836
4989.887

4812.373

5105.485

5184.304

870.66

962.66
962.54
9680.17

961.67
961.42
859.38

864.03
963.77
961.65

PK Nail Set
PK Nail Set
NE Corner of Building "G"
SE Comner of Building "G"
NE Corner of Building "E"
SE Corner of Building “E”
Top of Well Protsctor  CPGM 1
Top of Well Casing
Ground Elev.
Top of Well Protector CPGM 2
Top of Weil Casing
Ground Elev.
Top of Well Protector CPGEM 3

Top of Casing
Ground Elev.

Coordinates used hereon are assumed

Elevations are based on Montgomery County Benchmark No. 268
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ENVIRONMENTAL SERVICES, INC

July 13, 2000

Mr. Thomas Manning

Project Manager

Waste Management Branch

United States Environmental Protection Agency
Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

RE  Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Manning:

On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you a copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was also submitted to EPA, Region 5 at the address listed in the
HSWA Permit.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,
PERMA-FIX ENVIRONMENTAL SERVICES, INC.

s

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

[

£C: Roger Randall, PESI
Jeff Pocisk, PFD
. Phil Harris, OEPA

& 1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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. ENVIRONMENTAL SERVICES, INC

July 13, 2000

Mr. Phil Harris

Ohio Environmental Protection Agency
Division of Hazardous Waste Management
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

RE Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Harris:

. On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you one copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was submitted to EPA, Region 5 at the address listed in the HSWA
Permit and one copy was provided directly to Mr. Tom Manning, EPA’s Project Manager.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,
PERMA-FIX ENVIRONMENTAL SERVICES, INC.

ST LAY

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc:  Roger Randall, PESI
Jeff Pocisk, PFD
Thomas Manning, EPA

& 1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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ENVIRONMENTAL SERVICES, INC

July 13, 2000

Mr. Thomas Manning

Project Manager

Waste Management Branch

United States Environmental Protection Agency
Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

RE  Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Manning:

On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you a copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was also submitted to EPA, Region 5 at the address listed in the
HSWA Permit.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,
PERMA FIX ENVIRONMENTA SERVICES, INC.

I

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc: Roger Randall, PESI
Jeff Pocisk, PFD
Phil Harris, OEPA

1940 N.W. 671H PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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ENVIRONMENTAL SERVICES, INC

July 13, 2000

Waste Management Branch, DRP-8J
Waste, Pesticides and Toxics Division
U.S. EPA, Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

ATTN: OH/MN/WI Section

RE: Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Siz/Ms:

Attached you will find one (1) copy of the Quarterly Progress Report for RFI activities conducted
at the above referenced facility. This Quarterly Progress Report has been submitted to this
Section in accordance with HSWA Permit Condition 1.D.17 for this facility. Please note that one
copy has already been provided to Mr. Thomas Manning, Project Manager for Region 5 EPA.
One copy has also been provided to Mr. Phil Harris, Project Manager for Ohio EPA.

If there are any questions on this matter, or if any additional information is required, I can be
contacted at my North Canton, Ohio office. The telephone number there is (330) 498-9750. My
address for written correspondence is:

4041 Batton Street NW
Suite 110
North Canton, Ohio 44720-7145

Sincerely,

PE -FIX ENVIR}MENTAL ERVICES, INC.
s .

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc:  Mr. Thomas Manning, EPA
Mr. Phil Harris, OEPA
Mr. Roger Randall, PESI
Mr. Jeff Pocisk, PFD

1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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CERTIFICATION IN ACCORDANCE WITH 40 CFR 270.11(d)

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Thomas A. Trebonik, CPGS
Director of Compliance, Safety and Health
Perma-Fix Environmental Services, Inc.

Date:é Z, é;; /3 ,2000
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I INTRODUCTION

Perma-Fix of Dayton, Inc. (PFD) conducts hazardous waste management activities at its facility
located in Dayton, Ohio in accordance with an Ohio Hazardous Waste (RCRA) Permit renewed
December 29, 1995 (ID No. OHD 004 274 031) and a final Federal (HSWA) Permit effective
February 24, 1996. The HSWA Permit specifically requires development of a RCRA Facility
Investigation (RFI) Workplan to conduct investigations of several Solid Waste Management
Units (SWMU ) previously identified at the facility.

After numerous conversations, meetings and discussions with personnel at the United States
Environmental Protection Agency (US EPA) Region 5 Office in Chicago, Illinois, the RFI
Workplan with an associated Quality Assurance Project Plan (QAPjP) was prepared, revised and
submitted to the US EPA for final approval. The RFI Workplan and QAPjP were approved by
EPA on July 22, 1999.

On-site field data collection activities commenced on January 17,2000. Soil sampling and
analysis activities were completed and the preliminary results were provided to Region V EPA
and the Ohio EPA as an Attachment to the first Quarterly Progress Report dated April 2000. In
addition to the soil analytical results, data on the ground water levels throughout the facility and
the results of a laboratory performance evaluation were also provided.

In accordance with the RFI Workplan and HSWA Permit condition III.F, Perma-Fix of Dayton,
Inc. is hereby submitting this Quarterly Progress Report. This Progress Report provides all of the
information required to be submitted by the RFI Workplan and HSWA Permit conditions and
contains and details the work activity completed during the previous quarter; copies of all
pertinent data from the work completed; summaries of all findings; summaries of all problems
encountered and actions taken to rectify the problems; and the projected work activity for the
next reporting period.

IL RFI WORKPLAN IMPLEMENTATION (Phase I)

IILA Work Activity Completed

Work completed this quarter primarily focused on a review and verification of the analytical data
gathered during the first quarter and on preparation of the Draft RFI Final Report and Summary
to be submitted to Region V EPA and the Ohio EPA. Surveying to determine the location and
elevation of facility ground-water wells was completed. The data is included in Attachment A
for review. Source characterization and potential receptor identification activities were also
conducted during this reporting period.




II.LB. Changes made to the RFI

There were no changes made to the RFI during this Reporting Period.

II.C. Percent Complete

Based on the original 30-week conceptual schedule for the Perma-Fix of Dayton, Inc. RFI and
the problems encountered as discussed in Section IL.F of this Quarterly Progress Report, it is
estimated that the Project is about 60-65% complete.

IL.D. Public Contact

There was no contact made with the general public during this reporting period. As discussed
within the Community Relations Plan required for the RFI Workplan, information generated
during the RFI process (including the Quarterly Progress Reports) will be placed in the
information Repository. It is anticipated at this time that the facility will act as the information
repository. A notice will be mailed to interested parties, as identified on the facility mailing list
maintained by OEPA, providing details regarding access to the information repository.

ILE. Changes in Personnel

Effective April 10, 2000, Mr. Ed Van Schaik, (identified as one of the Key Personnel in the
completion of the Perma-Fix of Dayton, Inc. RFI) is no longer employed by Perma-Fix
Engineering. Mr. Van Schaik is now employed by ARCADIS Geraghty & Miller. All other key
personnel identified as responsible for implementation of the RFI and their employers remain the
same.

ILLF. Problems Encountered

The only problem encountered during this Reporting Period involved the change in employment
status of certain Key Personnel as described above. Contractual arrangements between Perma-
Fix Environmental Services, Inc. and ARCADIS Geraghty & Miller to continue to utilize the
services of Mr. Van Schaik in the completion of the Perma-Fix of Dayton, Inc. RFI have been
completed and the work has recommenced. It is estimated however, that the impact of the .
change has resulted in a 30- to 60-day delay in the completion and submittal of the Draft RFI
Final Report and Summary.



I1.G. Reports and Data generated during the reporting Period

Other than the attachment included with this Quarterly Progress Report, no other reports have
been generated during this reporting period.

III. PROJECTED WORK

Projected work activities anticipated for the next reporting period include continuing to establish
the environmental and hydro-geologic setting and general soil conditions of the site. Work will
also be conducted to finalize source characterization and potential receptor identification. All
data will be compiled into the Draft RFI Final Report and Summary to be submitted to Region 5
EPA and the Ohio EPA.




ATTACHMENT A

Survey Data for Perma-Fix of Dayton, Inc. Ground-water Wells

A-1




WOOLPERT

® ™W Woolpert Fax
Ba —F

If you do not receive the number of pages listed below,
please call sender or Woolpert at 937.461 5660

To: Thomas Trebonik From: Chrig Harmon

‘Company: Perma-Fix Environmental Department: Survey/GPS
Services, Inc.

Fax Number: (330) 498-9751 Order Number: 58038-01-108

Pages Sent: 3

Date: May 8, 2000

(Including cover page)

Notes:

Please find attached the Horizontal and Vertical locations for the monitoring well locations
on the EPS and Perma-Fix sites in Dayton OH.

The baseline established for the Perma-Fix site was based on being paralle) and 162" West of

the Eest chainlink fence on said site. We have supplied ties to identified building comers to
assist in correctly inserting the well locations into the existing CADD drawing of the site.

T appreciate the opportunity to provide this service to your company and if you have any
questions or comments please contact me.

Sincerely,

Chris Harmon, P.S.

WOQLPERT LLP
409 East Morument Avenue » Dayton, ORio 45402-1261
§37.451,5680 » Fax 837.481.0743 » wwiw.woolpert.com
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Perma-Fix Of Dayton Main Facility Monitoring Well Locations of April 2000

Pi. No. Neorthing Easting Elevation Deacription Well No,

100 5000 5000 §70.66 PK Nail Set
101 5365.198 65044.832 PK Neil Set
1000 5097.514 48928.802 NE Corner of Building "G"
1001 4958.302 4908.807 SE Corner of Building "G"
1008 5408.45 5007.836 NE Corner of Building “E"
1008 5280.826 4889.887 SE Corner of Building “E”
1002 4808.8B4 4812.373 082.66 Top of Well Protsctor CPGM 1
©62.54 Top of Well Casing
9680.17 Ground Elev.
1003 4809.565 $§105.485 961.67 Top of Well Protector CPGM 2
. 861.42 Top of Well Casing
959.38 Ground Elev.
1007 5356994 5104.304 964.03 Top of Well Protectar CPGM 3
963.77 Top of Casing
561.65 Ground Elev.

Coordinates used hereon are assumed

Elevations are based on Montgomery County Benchmark No. 269




PERMA—FIX®

. ENVIRONMENTAL SERVICES, INC

July 13, 2000

Mr. Phil Harris

Ohio Environmental Protection Agency
Division of Hazardous Waste Management
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

RE Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Harris:

. On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you one copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was submitted to EPA, Region 5 at the address listed in the HSWA
Permit and one copy was provided directly to Mr. Tom Manning, EPA’s Project Manager.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,
PERMA-FIX ENVIRONMENTAL SERVICES, INC.

Ao V7L

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc:  Roger Randall, PESI
Jeff Pocisk, PFD
Thomas Manning, EPA

& 1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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ENVIRONMENTAL SERVICES, INC

April 10, 2000

Mr. Thomas Manning

Project Manager

Waste Management Branch

United States Environmental Protection Agency
Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604-3590

RE  Perma-Fix of Dayton, Inc. (PFD)

EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Manning:

On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you a copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was also submitted to EPA, Region 5 at the address listed in the

HSWA Permit.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,
PERMA-FIX ENVIRONMENTAL SERVICES, INC.

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc: Roger Randall, PESI
Jeff Pocisk, PFD
Phil Harris, OEPA

1940 N.W. 671H PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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ENVIRONMENTAL SERVICES, INC

April 10, 2000

Mr. Phil Harris

Ohio Environmental Protection Agency
Division of Hazardous Waste Management
Southwest District Office

401 East Fifth Street

Dayton, Ohio 45402-2911

RE  Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Mr. Harris:

On behalf of Perma-Fix of Dayton, Inc., I am hereby providing to you one copy of the Quarterly
Progress Report for RFI activities conducted at the PFD facility in Dayton, Ohio. One copy of
the Quarterly Progress report was submitted to EPA, Region 5 at the address listed in the HSWA
Permit and one copy was provided directly to Mr. Tom Manning, EPA’s Project Manager.

If you have any questions on this matter, or if you require any additional information, please do
not hesitate to contact me at my North Canton, Ohio office. The number there is (330) 498-9750.

Sincerely,
W-FIX ENVIRONMENTAL SERVICES, INC.

sl 74

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

v ok Roger Randall, PESI
Jeff Pocisk, PFD
Thomas Manning, EPA

1940 N.W. 677H PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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ENVIRONMENTAL SERVICES, INC

April 10, 2000

Waste Management Branch, DRP-8J
Waste, Pesticides and Toxics Division
U.S. EPA, Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

ATTN: OH/MN/WI Section

RE: Perma-Fix of Dayton, Inc. (PFD)
EPA ID Number: OHD 004 274 031
RFI Quarterly Progress Report

Dear Sir/Ms:

Attached you will find one (1) copy of the Quarterly Progress Report for RFI activities conducted
at the above referenced facility. This Quarterly Progress Report has been submitted to this
Section in accordance with HSWA Permit Condition 1.D.17 for this facility. Please note that one
copy has already been provided to Mr. Thomas Manning, Project Manager for Region 5 EPA.
One copy has also been provided to Mr. Phil Harris, Project Manager for Ohio EPA.

If there are any questions on this matter, or if any additional information is required, I can be
contacted at my North Canton, Ohio office. The telephone number there is (330) 498-9750. My
address for written correspondence is:

4041 Batton Street NW
Suite 110
North Canton, Ohio 44720-7145

Sincerely,

W—FIX EN\@ ENTAL SERVICES, INC.
M /

Thomas A. Trebonik, PG
Director of Compliance, Safety and Health

cc:  Mr. Thomas Manning, EPA R EGEIVE @

Mr. Phil Harris, OEPA ‘
Mr. Roger Randall, PESI APR 1 2 2000

Mr. Jeff Pocisk, PFD WASTE MANAGEMENT BRANCH

Waste, Pesticides & Toxics Division
U.S. EPA—REGION 5

1940 N.W. 67TH PLACE, SUITE A - GAINESVILLE, FL 32653 - TEL (352) 373-4200 - FAX (352) 373-0040
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CERTIFICATION IN ACCORDANCE WITH 40 CFR 270.11(d)

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate
and complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

-

iw/m// W Date: g% GH‘(Q /0 2000

Thomas A. Trebonik, CPGS
Director of Compliance, Safety and Health
Perma-Fix Environmental Services, Inc.
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I INTRODUCTION

Perma-Fix of Dayton, Inc. (PFD) conducts hazardous waste management activities at its facility
located in Dayton, Ohio in accordance with an Ohio Hazardous Waste (RCRA) Permit renewed
December 29, 1995 (ID No. OHD 004 274 031) and a final Federal (HSWA) Permit effective
February 24, 1996. The HSWA Permit specifically requires development of a RCRA Facility
Investigation (RFI) Workplan to conduct investigations of several Solid Waste Management
Units (SWMUs) previously identified at the facility.

After numerous conversations, meetings and discussions with personnel at the United States
Environmental Protection Agency (US EPA) Region 5 Office in Chicago, Illinois, the RFI
Workplan with an associated Quality Assurance Project Plan (QAPjP) was prepared, revised and
submitted to the US EPA for final approval. The RFI Workplan and QAPjP were approved by
EPA on July 22, 1999.

PFD provided additional information, as requested in the RFI Workplan approval letter, and
began implementation of the RFI Workplan. Necessary clarification on certain procedures to be
followed for field and laboratory activities and scheduling conflicts associated with project
identified drilling and laboratory subcontractors, caused a delay in mobilization for the RFI field
related activities. On-site field data collection activities commenced on January 17, 2000.

In accordance with the RFI Workplan and HSWA Permit condition III.F, Perma-Fix of Dayton,
Inc. is hereby submitting this Quarterly Progress Report. This Progress Report provides all of the
information required to be submitted by the RFI Workplan and HSWA Permit conditions and
contains and details the work activity completed during the previous quarter; copies of all
pertinent data from the work completed; summaries of all findings; summaries of all problems
encountered and actions taken to rectify the problems; and the projected work activity for the
next reporting period.

IL. RFI WORKPLAN IMPLEMENTATION (Phase I)
ILA Work Activity Completed

On January 15, 2000, personnel were mobilized to Dayton, Ohio to begin the field data

collection activities. Actual field sampling activities began on January 17, 2000. During the

period of January 17-20, 2000 a total of 65 soil samples (including duplicate and replicate

samples) were collected from 17 previously identified SWMUs. A model 420U Geoprobe®,

which uses direct push technology, was used to complete 20 soil borings and collect the soil |
samples for laboratory analysis. In accordance with the procedures outlined and discussed in the |
RFI Workplan, a total of 36 soil samples were prepared and forwarded to the Quanterra, Inc.

laboratory in North Canton, Ohio for analysis. Analysis completed on soil samples during the

reporting period included a determination of the Volatile Organic Compound (VOC) and Semi-




Volatile Organic Compound (SVOC) concentrations within the soil samples. In addition, a
determination of the total percent solids content of the soil samples was completed. The VOC,
SVOC and % solids concentrations were determined using Methods SW846-8260B, SW846-
8270C and MCAWW 160.3, modified, respectively. Attachment A provides a summary of the
soil collection/analysis activities conducted at the PFD facility. Attachment B provides an
Executive Summary-Detection Highlights of the laboratory analytical results as provided by
Quanterra, Inc. The Executive Summary includes general information on the sample analyzed,
the results of analysis, laboratory reporting limits, units of measurement and analytical method.

Volatile Organic and Semi-volatile Organic compounds were detected in many of the 36 samples
analyzed. However, the concentrations of compounds detected are generally very low with the
reported concentration result often lying between the Method Detection Limit (MDL) and the
Laboratory Reporting Limit. This is true for about 78% of the total number of compounds
detected in the 36 samples analyzed. In all cases however, the concentrations of the compounds
detected in the soil samples were well below (often orders of magnitude below) EPA Region 3,
Residential Risk Based Concentrations (RBCs) for the individual compounds.

Additional field activities completed during this reporting period related to the Groundwater
Assessment portion of the Workplan. On January 27, 2000, ground-water elevation data was
collected from three wells previously installed at the PFD facility. Attachment C presents the
depth to water as determined from the top of each of the well casings. In addition, to gauging
the wells, contact was made with professional surveying companies within the Dayton area and a
contractual arrangement completed with one of the firms to gather and establish vertical and
horizontal data for each of the wells. It is anticipated that the surveying activities will be
completed in early April, the beginning of the next reporting period.

Limited source characterization and potential receptor identification activities were also
completed during this reporting period. The activities generally related to information and data
gathering in preparation for compiling the Draft RFI Final Report and Summary.

II.B. Changes made to the RFI

Because the original RFI Workplan and QAP;jP were written prior to the acceptance and
availability of the EnCore® Sampler (a method preferred by Region 5 for collecting soil samples
for VOC analysis) the method of sampling and analysis for VOCs was modified from the
procedures identified in the RFI Workplan. Discussions were held with EPA prior to
implementing the changes and appropriate QA/QC documentation of laboratory procedures were
forwarded to EPA.

The QAP;jP for the facility RFI Workplan also addressed the use of a standard reference material
(SRM) for assessing the quality of the data resulting form the field sampling and analytical
programs. However, a SRM for volatile organic compounds using the EnCore® Sampler




. procedure is not available. As an alternative, in order to assess the quality of data obtained from
the laboratory, Environmental Resource Associates was contracted to conduct a Performance
Evaluation of Quanterra, Inc. through their QuiK™ Response Performance Evaluation Program.
The results of the Performance Evaluation are included in Attachment D.

II.C. Percent Complete

Based on the original 30 week proposed schedule for the Perma-Fix of Dayton, Inc. RFI, it is
estimated that the Project is about 1/3 or 33 1/3% complete.

II.D. Public Contact

There was no contact made with the general public during this reporting period. All RFI
activities were conducted within the confines of the PFD facility property. As discussed within
the Community Relations Plan required for the RFI Workplan, information generated during the
RFI process (including the Quarterly Progress Reports) will be placed in the information
Repository. It is anticipated at this time that the facility will act as the information repository. A
notice will be mailed to interested parties, as identified on the facility mailing list maintained by
OEPA, providing details regarding access to the information repository.

ILE. Changes in Personnel

Effective March 1, 2000, Mr. Jeffery J. Armstrong has replaced Mr. Jerry McEldowney as the
facility Compliance Officer. Mr. Armstrong can be reached at (937) 268-6501. All other key
personnel identified as responsible for implementation of the RFI remain the same.

II.LF. Problems Encountered

The only problem encountered during the field related activities involved the depth to which
samples could effectively be collected with the Geoprobe® unit used . The dense nature of the
native clay immediately below the surficial materials at the site caused the Geoprobe® acetate
core barrels (used to collect the soil samples) to twist and become ineffective. Attempts to
gather site specific stratigraphic data deeper than about 12 feet below the ground surface were
generally unsuccessful.

The solution to this problem was to limit soil collection activities at the depth free water was first
encountered. This generally occurred at 8 to 12 feet below ground surface, in a wet gravelly clay
which, at times, contained up to 6" of a medium to coarse grained saturated sand layer. The fact




that free water was encountered in all boreholes at a depth close to the apparent phreatic water
table (see Attachment C), the decision to limit the depth of sample collection was still consistent
with the RFI Workplan. The Workplan required samples to be collected in four foot increments
to approximately the top of the local water table.

Field observations of the dense, subsurface clay having no visual impacts at depth, also
supported limiting the depth of soil collection activities.

II.G. Reports and Data generated during the reporting Period

Other than the attachments included with this Quarterly Progress Report, no other reports have
been generated during this reporting period.

III. PROJECTED WORK

Projected work activities anticipated for the next reporting period include completing the ground-
water assessment in accordance with the RFI Workplan. This will include the surveying
activities discussed in Section IL.A.

Work will continue on establishing the environmental setting of the site which will include
characterization of the hydro-geologic setting and general soil conditions of the site. Work will
also be conducted to finalize source characterization and potential receptor identification.

Data verification and evaluation activities will continue and all data will be compiled into the
Draft RFI Final Report and Summary to be submitted to Region 5 EPA and the Ohio EPA for
review.



ATTACHMENT A

Summary of Sample Collection/Analysis Activities



. Summary of Soil Sample Collection/Analysis Activities
Perma-Fix of Dayton, Inc.

DEPTH SAMPLED LAB
SWMU  STATION SAMPLE ID DESCRIPTION VOCS SVOCS ANALYSIS
39 1 S00001 Shallow 2.0' 0.0-4.0' Yes
1 S00002 Duplicate of 1 210 0.0-4.0' Yes
1 S00003 Deep 6.0’ 4.0-8.0'
1 S00004 Duplicate of 3 6.0' 4.0-8.0'
2 S00005 Shallow 2.0' 0.0-4.0' Yes
2 S00006 Deep 6.0' 4.0-8.0'
2 S00007 Duplicate of 6 6.0' 4.0-8.0'
3 S00008 Shallow 2.0 0.0-4.0' Yes
3 S00009 Deep 6.0' 4.0-8.0'
3 S00010 Duplicate of 9 6.0' 4.0-8.0'
4 S00011 Shallow 2@ 0.0-4.0' Yes
4 S00012 Deep 6.0' 4.0-8.0'
4 S00013 Duplicate of 12 6.0' 4.0-8.0'
36 1 S00014 Deep 6.0' 4.0-8.0' Yes
1 S00015 Duplicate of 14 6.0' 4.0-8.0' Yes
33,45 A 1 S00016 Shallow 2,0 0.0-4.0’ Yes
1 S00017 Deep 6.0' 4.0-8.0'
1 S00018 Duplicate of 17 6.0' 4.0-8.0f
2 S00019 Shallow 2,0 1.5-4.0' Yes
2 S00020 Deep 6.0' 4.0-8.0'
‘ 2 S00021 Duplicate of 20 6.0' 4.0-8.0' Yes
30,31 1 S00022 Shallow 2.0 1.5-4.0' Yes
1 S00023 Duplicate of 22 2.0' 1.5-4.0' Yes
1 S00024 Deep 6.0' 4.0-8.0'
1 S00025 Duplicate of 24 6.0' 4.0-8.0'
2 S00026 Shallow 2.0' 2.0-4.0 Yes
2 S00027 Deep 6.0' 4.0-8.0'
2 S00028 Duplicate of 27 6.0' 4.0-8.0'
29 1 S00029 No Sample NA NA
1 S00030 No Sample NA NA
1 S00031 Deep 6.0' 4.0-8.0' Yes
1 S00032 Duplicate of 31 6.0' 4.0-8.0' Yes
34 1 S00033 Shallow 2.0 2.04.0 Yes
1 S00034 Duplicate of 33 2.0° 2.0-4.0 Yes
1 S00035 Replicate of 33 2.0 2.0-4.0 Yes
1 S00036 Deep 6.0' 4.0-8.0'
1 S00037 Duplicate of 36 6.0' 4.0-8.0'
2 S00038 Shallow 2.5 2.5-4.0' Yes
2 S00039 Deep 6.0' 4.0-8.0'
2 S00040 Duplicate of 39 6.0’ 4.0-8.0'
. 32 1 S00041 Shallow 2.5 2.5-4.0' Yes
1 S00042 Deep 6.0' 4.0-8.0'
1 S00043 Duplicate of 42 6.0' 4.0-8.0'




. Table 1 - Continued. Summary of Soil Sample Collections / Analysis
for PFD, Inc., Dayton, Ohio

DEPTH SAMPLED LAB
SWMU  STATION SAMPLE ID DESCRIPTION VOCS SVOCS ANALYSIS
28 1 S00044 No Sample NA NA
1 S00045 Deep 6.0' 4.0-8.0' Yes
1 S00046 Duplicate of 45 6.0' 4.0-8.0' Yes
B 1 S00047 Shallow 2.0 0.5-4.0' Yes
1 S00048 Duplicate of 47 2.0 0.5-4.0' Yes
1 S00049 Deep 6.0' 4.0-8.0' Yes
1 S00050 Duplicate of 49 6.0’ 4.0-8.0' Yes
37 1 S00051 Shallow 2.0' 0.0-4.0' Yes
1 S00052 Deep 6.0' 4.0-8.0'
1 S00053 Duplicate of 52 6.0' 4.0-8.0'
40 1 S00054 Shallow 2.0 0.0-4.0' Yes
1 S00055 Deep 6.0’ 4.0-8.0’
1 S00056 Duplicate of 55 6.0’ 4.0-8.0'
2 S00057 Shallow 2.0 1.5-4.0' Yes
2 S00058 Deep 6.0' 4.0-8.0'
2 S00059 Duplicate of 58 6.0’ 4.0-8.0'
B 2 S00060 Shallow 3.0 3.0-4.0' Yes
2 S00061 Deep 6.0' 4.0-8.0'
. 2 S00062 Duplicate of 61 6.0' 4.0-8.0'
3 S00063 Shallow 2.0 0.54.0' Yes
8 S00064 Deep 5.0 4.0-6.0' Yes
3 S00065 Duplicate of 64 5.0' 4.0-6.0' Yes
4 S00066 Shallow 20 2.04.0 Yes
4 S00067 Deep 5.0' 4.0-6.5' Yes
4 S00068 Duplicate of 67 5.0 4.0-6.5' Yes
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EXECUTIVE SUMMARY - Detection Highlights

; AOR180175

REPORTING o ANALYTICAL
PARRMETER RESULT LIMIT imrzs METHOD
$00001 01/17/00 11:45 001
Methylane chloxide 1.2 J,B 5.8 'qg/;cg 8W846 8260B
Tetrachloroethena 0.72 & 5.6 ug/kg SWE4B 8260B
Percent Sclids 80.0 0.10 ¥ MCAWW 160.3 MOD
£00002 01/17/00 12:00 002
bie(2-Bthylhexyl) 390 J 2100 ug/ky 8we4é 8270C
phthalate :
Methylene chloride 1.4 J,B 5.8 ug/kg SW846 82608
Percent Solids 78.2 0.20 % MCAWW 16Q.3 MOD
S00005 01/17/00 13:45 005
Mathylene chloride 1.3 J,B 5.8 1g/kg SW846 B8260B
Trichloroethene 0.60 J 5.8 ug/kyg SWB846 8260B
Tetrachloroethane 0.50 J 5.8 ug/kg SWe46 B260B
Toluene 0.41 J 5.8 ug/kg SWR46 8260B
Ethylbenzene 0.38 J 5.8 ug/kg 8We46 82608
. Styrene 1,00 5.8 ug/kg SW846 B260B
percent Solide 78.9 0.10 ¥ NCAWW 160.3 MOD
800008 01/17/00 14:45 (008
Methylene ¢hloride 1.2 J,B 5.8 ug/kg SWB46 82608
Percent Solide 78 .7 0.10 & MCAWW 160Q.3 MOD
800011 01/317/00 315:40 011
Phenanthrane 61 J aso ug/ky 8W846 8270C
Plueranthene 190 J asd ug/kg EWe46 B270C
Pyrene 140 J is0 Ug/kg SWe46 8270C
Benzo (a) anthracene 70 J 380 ug/kyg SW8d6 8270C
Chrysene 93 J 380 ug/ky Swe46 8270C
Benzo (b) #lucranthene 180 J 380 tig/kg SWe46 8270C
Banzo (k) fluoranthens 88 J 380 ug/kg SWe4E 8270C
Benzo(a)pyrena 110 J 380 ug/kg SW846 8270C
Indeno(1,2,3-ad)pyrene 78 J 280 ug/ky 8w846 8270C
Benzo (ghi)perylene 80 J 380 ug/kg SWe46 8270C
Methylene chloride 1.3 J,B 5,1 ug/kg SW846 B260B
Bengerne 0.49 J 5.1 ug/kg 5W84€ 82608
Ethylbenzene 1.6 J 8.1 ug/kg SWe4a6 825608
Xylenses (total) 4.3 7 10 ug/ké SW846 8260B
Percent Bolids 86.0 0.10 ¥ MCAWW 160.3 MOD

(Continued an next page)
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' ROAIB0175
o
REPCRTING . ANALYTICAL
BARAMETER RBSULT pLImMry  UNITS METHOD _ * °
800014 01/17/00 16:45 014 ¥
Mathylene chloride 1.33,8 5.9 ug/kg EW46 82608
Acetone 20 J,B 24 ug/kg §W846 B260R
2-Butanone 4.70,B 24 ug/kg EW846 82608
Tvichloroethene 1.3 J 5.9 ug/kg SW846 8260B
Tatrachloroethane 3.0 0 5.9 ug/kg SW846 B260B
Toluene 0.60 J 5.9 ug/ky SW846 82608
Bthylbenzene 0.34 J 5.9 ug/k§ 5WE46 82608
Styrene 0.31 7 5.9 ug/kg 8W846 B260B
Percent Solids 79.1 €.10 ¢ MCAWW 160.3 MOD
800015 01/17/00 16:55 015
Fhenanthrene &7 J 400 ug/kg swe46 8270C
Fluoranthene | 140 J 400 tig/kg EW846 8270C
Pyrene 110 J 400 ug/kg 8W846 8270C
Benzo (a) anthyacene §7 J 400 ug/kg §W846 8270C
Chryssne 70 J 400 Ug/kg $W845 8270C
Benzo {b) £luoranthene 140 7 400 tg/kg 8W846 8279C
. Benzo (k) £luoranthene s0 J 400 tg/kg 8W846 8270C
Benzo (a) pyrene 87 J 400 Qg /kg SWeds 2270C
Benzo (ghi)perylsne 54 J 400 ug/kg SWes§ 8370C
Methylene chloxide 1.3 J,8B 5.6 ug/kg EW846 826CB
Acetone 25 B a3 ug/kg 8SW846 B8260B
2-Butanone 4.6 9,8 23 ug/kg SWB4€ B260B
Toluene 0.41 7 5.6 ug /g SWE46 82608
percent Solide 82.4 0.10 % 1

MCAWW 1603 MOD
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EXECUTIVE SUMMARY - Detection Highlights

‘ : AORA190127

REPORTING ANALYTICAL

PARAMETER ‘ REGULT  LIMIT UNITS _ METHOD
800016 01/18/00 09:45 001

rercent Sclids 83.8 0.10 % MCAWW 160.3 MOD
S00019 01/18/00 10:35 004

parcent Bolids 76.2 0.10 % MCRWW 160.3 MOD
' 500021 01/18/00 11:00 006

Percent Solids 87.7 0.10 & MCAWW 1€0.3 MOD
£00022 01/18/00 11:30 007

Phenanthrene 62 J 380 uwg/ kg SW846 B8270C

Percent Solids 87.8 0.10 ¥ MCOAWW 160,.3 MOD
£00022 01/18/00 11:45 008

Percant Solids 83.6 0.1¢ ¥ MCAWW 160,,3 MOD

. S00026 01718700 12:10 011

Percant Solidm 78.2 0.10 ¥ MCAWW 160.3 MOD
S00031 01/18/00 15:30 014

Acetone 8.3 J,B 18 ug/kyg SW846 B260B

Benzene 0.64 J 4.5 ug/kg SW846 82608

1, 1-Dichloroethane 3.84J 4.5 ug/kg SW846 8260

1, 2-Dichlorcethene 16 4.5 ug/kg SW846 B260B

{(total)

Ethylbenzens 0.33 J 4.5 ug/ky SEW846 82608

Methylens chloride 1,.0J 4.5 ug/kg SwWs46 8260B

Styxene 0.68 J 4.5 ug/kg 8w846 8260B

Toluene 0.43 J 4.5 ug/kyg SW846 8260B

Vinyl chloride 3.7 3 9.0 ug/kg SW846 8260B

Percant Sclidse 87.6 0.10 & MCAWN 160.3 MOD
500032 01/18/00 15:40 015

vinyl chloride 1.8 9 8.5 ug/kg EW846 8260B

Methylene chloride 0.93 07 4.3 ug/ke SWH46 8260B

Acgetone 5.4 J,B 17 ug/kg SWB46 B260B

1,1-Dichlorcethsne 0.78 7 4.3 ug/kg SWB46 8260B

(Continued on next page)
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. _.MINTECH ID:918-293-9855 FEB 23°00 14:45 No.002 P.04

EXECUTIVE SUMMARY - Detection Highlights

. . AQR290127

REPORTING ANALYTICAL
PARAMETER RESULT LIMIT UNITS METHOD ;
$00032 01/18/00 15:40 015
1,1-Dichloroethane 2.73 4.3 ug/kg SWe46 82605
1,2-Dichlorcethene 17 4.3 ug/kg SWB46 82608
(total) .
2 -Butanons 1.2 J,B 17 ug/kg SWB46 B260B
Trichlorosthene 15 4.3 ug/kg SW848 8260B
Benzene 0.37 J 4.3 ug/kg SWe46 8260B
Percent Solids 88.2 0.10 ¥ MCAWW 160.3 MOD
00033 01/18/00 16:00 016
Acetone 38 B 24 ug/kg SWE46 82608
Benzene 4,0 J 5.9 ug/ky SWB46 826CB
2-Butanone 8.8 J,B 24 ug/kg SWe46 082608
Ethylbenzena 1 5.9 ug/kg SW846 826CB
Methylena chloride 1,44 5.9 ug/kg 8We46 B8260B
Toluens 1.8 7 5.9 ug/kg SWe46 8260B
vinyl chloride 0.37 J 12 vg/kg SWe46 8260B
Xylenss (total) 60 32 va/ky SW846 82608
. Percent Solids 7.7 0.10 ¥ MCAWW 160.3 MOD
500034 01/18/00 16:10 017 _
bis (2-Bthylhexyl) 81 J 430 ug/kg 8wW846 B270C
phthalate ; s
Agetone 41 B 24 - ug/kg SWE846 B260B
Benzene 3.243 €.,0 ug/kg SWB4E B260B
2-Butanone $.5J3B 24 ug/kg SWB46 B26OB
1,1-Dichlorcethene 2.7 7 €.0 ug/kg SWE846 B260B
Fthylbenzena 1.6 J €.0 ug/kg S$W846 B260B
Methylena c¢hloxide 0.77 J 6.0 vug/kg SW846 B260B
styrene 0.5¢ J 6.0 ug/kg SW846 82508
Toluene 1.17 6.0 ug/kg SW846 B260B
Xylenes (total) 3.00 12 ug/kg 8W846 B8260B
Percent Solids 77.2 0.10 ¢ MCAWW 160.3 MOD
800035 01/18/00 16:20 018 ,
big(2-Ethylhexyl) 190 J 430 ug/kg £W845 8270¢
phthalate e
Agstone €1 B 24 ug/kg 8W846 8250D
Benzens 3.5 ¢ £.9 wg/kg SWe46 62608
2-Butancne 16 J,B 24 ug/kg SWB46 8260B

1,1-Dichleoroethene 0.87 0 5.9 ua/kg SW846 B8260B
{Continued on next page)
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REPORTING ANALYTICARL
PARAMETER RESULT _ LIMIT  UNITS A METHOD .
800035 01/18/00 16:20 018
Ethylbenzene 2:7 0 5.9 ug/kg SW846 B8260B
Methylene chloride .00 5.9 ug/kg SW846 8260B
Toluene 2,09 5.9 ug/kg SW846 8260R
vinyl chloride 0.88 J a2 ug/kg SW846 B260RB
Xylenes (total) 4.6 07 12 ug/kg SW846 B260B
Percent Solide 77.4 .10 ¥ MCAWW 160.2 MOD
{ »
£00038 01/18/00 16:45 021 “
Acenaphthene 84 J 410 ug/kg SWB46 8270C
fhenanthrane 140 J 410 ug/ky SwB46 8270C
Flucranthene 130 J 410 ug/kg swe46 8270C
Pyrene 180 J 410 ug/kg 8WB46 8270C
Acetone 35 B 21 ug/kg SWB46 B260R
Benuene 4.6 J 5.3 ug/ky 8We45 82608
2-Butancne 7.5 3,8 21 ug/kg SWe4s 82608
1,1-Dichlorcethens 1.3 4a 5.3 ug/kyg SWO46 82608
Ethylbencene 1.8 J 8.3 bg/kyg 8SWB46 826DB
Methylesne chloride 0.79 J 5.2 ug/kg SW846 B260B
‘ Styrene 0.39 ¢ 5.3 ug/kg 8W846 B8260B
Toluens 2.8 0 5.3 vg/kg SWB46 82608
Xylenes (total) 6.4 7 11 ug/kg SWE46 B260R
Percent Solids 81.2 0.10 & MCAWW 160,.3 MOD
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500041

800085

S00046

800047

£00048

ID:918~-2835~9855

IEBIEKZ[TI!‘N!:SIININIAJR](-Il!ﬁx!iounl!hﬂm“lhﬁs

P TER

RAOR200139

RESULT

p1/22/00 03:30 001

2-Methylnaphthalene
2 -Butanorne
Ethylbenzens
Xylenes (total)
Percent Solids

01/19/00 11:00 004

2-Methylnaphthalene
Acenaphthene
Phenanthrane
Fluoranthene
Pyrene

2-Butanone

Percent Solids

o1/15/00 11:15 005

Naphthalene
2-Methylnaphthalene
2-Butanona

percent Solids

01/19/00 11:45 006

Naphthalene
2-Methylnaphthalene
Phenanthrene
Benzane

2-Butanone
Ethylbenzene
Xylenas (total)
percent Sclide

01/18/00 11:55 007

Naphthalene
2-Methylnaphthalene
Benzene

2-Butanone
Ethylbanzene
Xyleneg (total)
percent Solids

Quanterra - North Canton

5100 J
750 J,8B
2200
170 J
92.4

1700
150 J
€40 J
210 J
200 J
480 J,B
88.5

220 O
850
520 J,B
87.7

1300 J
6700
650 J
72 &
530 J.B
50 J

82 J
83.2

120 7
430

66 J
440 J,B
€7 3

61 J
86.5

FEB 23'00

REPORTING
LIMIT

18000
1600
400
800
0.20

750
750
750
750
750
810
0.10

380
380
870
0.10

1600
1600
1600
2860
1100
260
530
0.10

380
380
250
980
250
490
0.10

(Continued on next page)

14:46 No.002 P.06

ANALYTICAL
UNITS D i
ug/kg Swa4é 8370C
ug/kg SwB46 B260B
ug/kg SWB46 82603
ug/kg SWB46 8260B
% MCAWW 160.3 MOD
ug/kg swe46 8270C
ug/kg SWe4s 8270C
ug/kg SwWa45 8270C
ug/kyg swg4s 8270C
ug/kg swe4é 8270C
ug/kg SW846& B260B
¥ MCAWW 160.3 MOD
ug/kg sw846 8270C
ug/xg sweéé B270C
ug/kg SWe46 82602
% MCAWW 160.3 MOD
f
ug/kg swW246 8270C
ug/kg EWB46 8270C
ug/kg swe46 8270C
uy/kg SWB46 82608
ug/kg SwW846 8260B
ug/kg £W846 B8260B
ug/kg SWB4E 8260B
¥ MCAWW 160.3 MOD
ug/kg SWe46 £270C
ug/kg SwWa46 8270C
g/ kgt SwWs46 8260B
ug/kg 8We4& B260B
ug/kg BWB46 8260B
ug/kg SW8d6 BRE0B
¥ MCAWW 160C.2 MOD



MINTECH ID:918-293-9855 FEB 23'00 14:47 No.002 P.OY

-~

EXECUTIVE SUMMARY - Detection Highlights

AOA200139
REPORTING ANALYTICAL
PARAMET RESULT LIMIT UNITS BEQHOD - .
S00043 01/19/00 12:00 008 '
Naphthalene 450 390 ug/kg SW846 827CC
2-Methylnaphthalene 3200 390 vg/kg SWB46 8270C
Fluorene 220 4 390 ug/kg SW846 8270C
Fhenanthrene 840 390 ug/ky SW846 8270C
bie(2-Bthylhexyl) 77 J 390 ug/kg SW846 8270C
phthalate A
2.Butanone 430 J,B 970 ug/kg §W846 82608
parcent Solids 83.7 0.10 % MCAWW 160.3 MOD
800050 01/19/00 12:10 009
Naphthalene 81 J 360 ug kg SWB46 8270C
2 -Methylnaphthalene 500 360 ug/kg £WB46 8270C
Fluorene 75 J 360 ug/kg sweas 8270C
Phenanthrene 160 J 360 ug/kg 8wW846 8270C
2 -Butanone 410 J,8B B8O ug/kyg SW846 B8260B
Pexcent Solids 9.6 0.10 ¥ MCAWW 160.3 NOD
‘ 800051 01/19/00 14:00 010 \
2-Mathylnaphthalene €900 J 19000 ug/kg §W846 B270C
1,1-Dichlorcethena 1.34¢ 5.0 ug/kg SW846 B8260B
Tatrashloroethene 2.9 7 5.0 ug/kg SW846 0260B
Toluena 0.30 J 5.0 ug/kg SW846 B8250B
Percent Solids 86.5 0.10 ¥ MCAWW 160,.3 MOD
g *
£00054 01/19/00 15:00 013 ‘
1,1-Dichlorcethens 1.0 J 6.3 tig/kg Swe46 82608
percent Solids 84.0 0.10 v MCAWW 160.3 MOD
500057 01/19/00 15:45 016
Acstone 25 B 19 ug/ky SWe46 8260B
1,1-Dichlercethene 1.1 J 4.7 ug/kg SWB46 8260B
1,1-Dichloroathans 1.27 4.7 ug/kg swe4e 8260B
2 ~But:anone 5.4 J,B 18 ug/kg £W846 B8260B
Benzene D.81 J 4.7 ug/kg EWe46 8260B
Toluene 0.83 & 4.7 ug/kg EWE46 5260B
Ethylbenzene 0.31 J 4.7 ug/ky SW846 8260B
Xylenes (total) 1.2 07 9.4 ug/ky SWB4E B260B
Percent Solids 85.4 0.10 %

MCAWW 160.3 MOD

Quanterra - North Canton F 5
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S00060

£00063

S00064

£00085

ID:918-293-9855

EXECUTIVE SUMMARY - Detection Highlights

EARAMETER

01/20/00 10:15 001

2 -Methylnaphthalene

pis (2-Ethylhexyl)
phthalate

Agetona

Z-Butanone

Benzane

Toluene

Ethylbenzene

Xylenes (total)

Percent Solidse

01/20/00 11:15 004

Naphthalene
2-Methylnaphthalene
Fluorene
Phenanthrene
Eengzene

2-Butancne
Ethylbenzene
Toluana

Xylenes (total)
Percent Solids

01/20/00 11:30 005

Naphthalene

2-Mathylnaphthalena

Acenaphthene

Fluorene

Phenanthrene

bis (2-Ethylhexyl)
phthalate

2-Butancne

Percent Solids

g1/20/00 11:45 006

Naphthalene
2-Mathylnaphthalenae
Acenaphthene
Fluorane
Phananthrene

North Canton

AOR2310161
REPORTING

RESULT LIMIT
B3 J 360
€3 J 360
140 B 19
10 J,B 19
25 4.6
8.5 4.6
23 4.6
120 9.3
92.8 0.10
2500 J 4000
9600 4000
740 J 4000
1600 J 4000
220 J 370
670 J,B 1500
940 370
120 J 370
2500 750
82.5 0.10
580 370
2700 370
82 J 370
190 J 370
480 370
140 T 370
600 J,B 1900
88.8 0.10
400 370
1700 370
g2 I 370
120 J 370
2900 0 370

{Continued on naxt page)

FEB 23°00

TS

ug/kg
ug/kg

ug/kg
ug/kg
ug/kg
ug/kg
ug/kg
vg/kyg

ug/kg
ug/kg
ug/kg
ug/kg
ug/kg
uwg/kg
ug/kg
ug/kg
ug/kg

ug/kg
ug/kg
ug/ky
ug/kg
ug/kg
ug/kg

ug/kg

ug/kg
ug/kg
ug/ky
ug/kg
ug/kg

14:47 No.002 P.0O8

ANALYTICAL |
METHOD

8WB46
swWa46

8270C
8270C

89608
82608
8260B
8260B
82608
82608
160.3

SWB46
EWe46
8W846
SWe4c
SWe46
8W846
MCAWW

8270¢C
8270C
g270C"
8270C
826pB
82608
82608
82608
8260B
160,323

8Wa46
8Wa46
swe4se
SWe46
5We46
swWeas
EW846
SW846
SW846

MCAWW NOD

§270C
8270C
8270C
8270¢C
8270C
B270C

swe4e6
SW846
SWB46
SWB4E
8wa4e
8wWe4é

SWBa46
NCAWW

8260B
160.3 MOD
8270C
8270C
8270G
827pC
8270C

SWe46
SW846
swede
5Wa4de
EWB46



MINTECH

800065

500066

500067

8500068

ID:318-293-9855

AOAZ210141
PARAMETER RESUL
01/20/00 11:45 006
bis(2-Bthylhexyl) 90 J

phthalate
2-Butancona 630 J,B
Xylenes (total) 10 J
Parcent Solids 90.0
01/20/00 12:15 007
Naphthalane 5800
2-Msthylnaphthalene 18000
Fluorene 1200 J
fhenanthrene 2500 J
Benzene 300 J
2-Butancne 590 J,B
Ethylbenzene 89 J
Xylenes {total) 250 ¢
Parcant Solide 89.%
01/20/00 12:3C 008
Naphthalene 1800
Naphthalene 1800
2-Methylnaphthalene 8300 B
z+~Mathylnaphthalene 7700
Acenaphthens . 230 J
Fluoxene 550
Fluorene 500 J
Phenanthrene 2100
Phenanthrane 1100 J
Anthracene 84 J
Pyrene 110 J
bis (2-Bthylhexyl) 170 J
phthalate

Benzene 160 J
Ethylbenzense 270
Xylenes {(tokbal) 240 J
Percent Solids 83.9
01/20/00 12:45 009
Naphthalense 1700
Naphthalene 1600
2-Nethylnaphthalanae 7600 B

Quanterra - North Canton

FEB 23'00

RRPORTING

LIMIT

370

1800
910
0.10

3700
3700
3700
3700
400
1600
400
800
0.10

390
1600
3350
1600
1600
390
1800
3820
1600
390
350
390

250
250
510
0.10

380
1500
380

(Continued on next page)

EXECUTIVE SUMMARY - Detection Highlights

14:48 No.002 P.0S

ANALYTICAL |

ONITS MBTHOD

ua/kg

ug/kg
ug/kg
7

ug/ky
ug/kg
ug/kg
ug/ky
ug/kyg
ug/kg
ug/ky
ug/kg
¥

ug/kg
ug/kg
ug/ky
ug/kg
ug/kg
ug/kg
ug/kg
ug/ky
ug/kg
ug/kg
ug/kg
ug/kg

ug/kg
ug/kg
ug/kg
¥

ug/kg
ug/kg
ug/kg

py o
gt

.
\ 3

EWadé 8270C

SWe46 82608

SWe46 B260B°

MCAWW 160:3 MOD
S

2

SWe46 8270C
SWa45 8270C
SW846 8270C
SWB46 8270C
SW846 8260B
SWe46 B26CB
8W846 B260B
5W846 82608
MCRWW 160,3 MOD

sW846 8270C
EW846 B270C
SwW8dE 8270G
SW846 8270C
awe46 8270C
SWed6 8270C.
8W846 8270C
swaée 8270C
SwWa46 8270¢
5W846 8270C
SW846 8270C
8We46 8270C

§WB46 8260B
EWB46 8260B
SWB4E 82608
MCAWW 160.3 MOD

SWe46 8270C
8W846 B270C
Sweag 8270C

s "
o 7

o3




MINTECH ID:918-293-9855 FEB 23°00 14:49 No.002 P.10

: EXECUTIVE SUMMARY - Detection Highlights

. ADA210141

REPORTING mumnuag;

EARAMETER RESULT LIMIT DNITS METHOD
500068 01/20/00 12:45 009 ! o d
2 -Mathylnaphthalene 6800 1500 ug/kg BWa46 8270::
Fluorene : 470 380 we/kyg SWa46 82’700
Fluorene 420 O 1500 ug/kg sWa4¢ azvoc
Phenanthrene 1100 380 ug/kg SWa46 8270C
Phenanthrene 980 J 1500 ug/kg gwa46 8270C
Anthracens 70 J 380 ug/kg ' SWB46 8270C
Pyrene 120 J 380 ug/kg 8We46 azvoc
big(2-Bthylhexyl) 280 J 380 ug/kg 8wa46 82‘700
phthalatce AL
Benzene is0 J 220 ug/kyg SW846 826DB
Ethylbesnzane 190 J 220 ug/ky £WB46 82608
Xylenes (total) 200 7 440 ug/kg SWE46 8260R

Percent Sclids B6.7 0.10 ¥ MCAWW 160. 3 MOD

J - Samples contain results between the MDL and Reporting Limit

B - Associated Method Blank contains the target analyte at awf
reportable level :

E - Estimated result - Result concentration exceeds calibratl ?n
range ¥

‘.\

Quanterra - North Canton 'jx 8




ATTACHMENT C

Water Level Data




Monitoring Well

CPGM-1

CPGM-2

CPGM-3

WATER LEVEL DATA

Depth to Water

7.87T

11.35'

11.57'

Top of Casing Elevation

To be determined
To be determined

To be determined



ATTACHMENT D

Laboratory Performance Evaluation Results

D-1




o & ENVIRONMENTAL
® RESOURCE ASSOCIATES

February 7, 2000

Tom Trebonik

4041 Batton Street N.-W.
Suite 110

North Canton, OH 44720

Dear Tom:

On January 14, 2000, Quanterra located in North Canton, Ohio, participated in ERA's
QuiK™ Response Performance Evaluation Program. The following resuilts were reported
to ERA by Quanterra for the PE standard, lot 01130002. The Certified Values and the
QuiK™ Response Acceptance Limits were not available to Quanterra.

If you have any questions, please contact Shawn Kassner, InterLaB™ Administrator, or
me at 1-800-372-0122.

Sincerely,

Roland P. Bruggeman
InterL.aB™ Chemist

rpb
attachments

5540 MARSHALL STREET, ARVADA, COLORADO 80002
TEL (303) 431-8454 FAX (303) 421-0159 www.eraqc.com




e ENVIRONMENTAL
Q> RESOURCE ASSOCIATES,
QuiK™ Response PE Standards

Final Report

Volatiles in Soil

Customer: Quanterra
Lot Number: 01130002
State ID Number: OH00048
Reported |Certified| QuiK™ Response
Parameter Units Value Value Limits Comment
Benzene ug/Kg 20.2 21.6 16.9 - 27.0 Acceptable
Bromodichloromethane ug/Kg 118 120 95.5 - 150 Acceptable
Bromoform ug/Kg 122 118 91.2 - 156 Acceptable
Carbon tetrachloride ug/Kg 63.4 71.9 53.7 - 93.1 Acceptable
Chlorobenzene ug/Kg 82.0 87.5 71.4 - 108 Acceptable
Chlorodibromomethane ug/Kg 50.6 53.4 41.4 - 68.2 Acceptable
. Chloroform ug/Kg 55.4 60.4 46.7 - 75.9 Acceptable
1,2-Dichlorobenzene ug/Kg N/A 38.8 30.2 - 49.2 No Evaluation
1,3-Dichlorobenzene ug/Kg N/A ol 18.5 - 30.6 No Evaluation
1,4-Dichlorobenzene ug/Kg N/A il 39.3 - 66.9 No Evaluation
1,2-Dichloroethane ug/Kg 59.0 63.8 49.9 - 80.8 Acceptable
1,2-Dichloropropane ug/Kg 56.6 60.4 47.3 - 73.9 Acceptable
Ethylbenzene ug/Kg 22.5 23.6 18.9 - 30.1 Acceptable
2-Hexanone ug/Kg 106 100 55.3 - 161 Acceptable
Methylene chloride ug/Kg T1.9 102 67.2 - 134 Acceptable
4-Methyl-2-pentanone (MIBK) ug/Kg 100 90.4 62.6 - 128 Acceptable
Tetrachloroethylene ug/Kg 28.3 31.8 24.2 - 41.0 Acceptable
Toluene ug/Kg 19.1 21.6 6.9 - 25.7 1  Acceptable
1,1,1-Trichloroethane ug/Kg 16.0 18.0 13.7 - 22.7 Acceptable
Trichloroethylene ug/Kg 75.9 84.6 62.0 - 104 Acceptable
Xylenes, total ug/Kg 72.8 76.4 61.5 - 97.7 Acceptable

*Acetone and 2-Butanone were reported as false positives.

Results reported by: Dorothy J. Leeson - Quanterra

Date of Report: 2/7/00




% ¥ ENVIRONMENTAL
/) RESOURCE ASSOCIATES ,
QuiK™ Response PE Standards

Final Report

Base/Neutrals in Soil

Customer: . Quanterra
Lot Number: 01130002
State ID Number: OH00048
Reported |Certified| QuiK™ Response
Parameter Units Value Value Limits Comment
[Acenaphthylene ug/Kg 2010 3390 1530 - 3560 Acceptable
Anthracene ug/Kg 1830 2870 518 - 3010 Acceptable
Benzo(a)anthracene ug/Kg 3200 3910 1310 - 4140 Acceptable
Chrysene ug/Kg 2110 2810 1140 - 3120 Acceptable
Dibenzofuran ug/Kg 6240 6900 2390 - 7380 Acceptable
1,2-Dichlorobenzene ug/Kg 7900 9660 3890 - 10100 Acceptable
‘ 1,3-Dichlorobenzene ug/Kg 5310 6780 2660 - 7120 Acceptable
Diethylphthalate ug/Kg 6970 7710 2930 - 8790 Acceptable
Dimethylphthalate ug/Kg 7880 9340 4790 - 9810 Acceptable
2,4-Dinitrotoluene ug/Kg 8760 9250 2730 - 9710 Acceptable
bis(2-Ethylhexyl)phthalate ug/Kg 6290 7890 3210 - 9730 Acceptable
Naphthalene ug/Kg 8790 11100 1640 - 11700 Acceptable
Pyrene ug/Kg 5770 7590 2460 - 8440 Acceptable
1,2,4-Trichlorobenzene ug/Kg 3900 5560 725 - 5840 Acceptable

*1,4-Dichlorobenzene was reported as a false positive.

Results reported by: Dorothy J. Leeson - Quanterra

Date of Report: 2/7/00




Sk ¥ ENVIRONMENTAL
/) RESOURCE ASSOCIATES
QuiK™ Response PE Standards

Final Report

Acids in Soil

Customer: Quanterra
Lot Number: 01130002
State ID Number: OH00048
Reported |Certified| QuiK™ Response

Parameter Units Value Value Limits Comment
4-Chloro-3-methylphenol ug/Kg 6620 9170 2810 - 9630 Acceptable
2-Chlorophenol ug/Kg 5520 7830 3210 - 8220 Acceptable
2,4-Dichlorophenol ug/Kg 5860 8700 1510 - 9140 Acceptable
Pentachlorophenol ug/Kg 4290 10700 1930 - 11600 Acceptable
2,4,6,-Trichlorophenol ug/Kg 5480 7810 1330 - 8200 Acceptable

' Results reported by: Dorothy J. Leeson - Quanterra

Date of Report: 2/7/00





